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CONTRACTOR QUALITY CONTROL REPORT THR 5/5/16

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 1375

|PHASE |CONTRACT NO N40085-12-C-7714 ICONTRACT TITLE P1383 & 1384 - New Base Eniry Point and Road

WAS PREPARATORY PHASE WORK PERFORMED TODAY? YES [ | NO |/
{IF YES, FILL QUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST

Sch

Activity No

edule | Definable Featura of Work Index #

PREPARATORY

WAS INITIAL PHASE WORK PERFORMED TODAY? YES D NO
IF YES, FILL QUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST

Sch

INITIAL

Activity No.

edute | Definable Feature of Work Index #

N/A

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES [7] NO B
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO

Sch

edule | Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

Activity No. ] Section, Location and List of Personnel Present

QCS: QCM B&E: (day) Rain: 0.9" FO gauge, 0.9 AS gauge

Weather | Cool in early marning low 60's , warming through day to high 60sF. Clear

NCDENR | Regular crew doing site inspection of erosion conirol measures, as well as maintenance works and fixes.

BP
BP!

04150 HB Deck SB Span C and D. DUSA is stripping forms in HB deck Spans C & D. DUSA is clasing forms for fixed
joints at bent 3 for tomorrows pour. Martin & Pinero is welding angles to edge of girders and installing metal

04510 ;

forms in HB SB span F.

BP

03370 Earthwork Holcomb phase 3. Triangle sub continued with the installation and compaction of the second 8” ABC
layer.

Bp

01800 |Erosion Control. DUSA is inspectioning, maintaining . and fixing erosion control mesures in area 5.

BP
BP

FOLLOW-UP

06380

06370 HB EB1 Sb & NB Approach Slab. DUSA is placing forms for approach slab in HB EB1 NB & SB

BP

03780 |Topsoil. DUSA is spreading topsoil over the slopes in area 5

BP
BP

01780

01970 Landscaping - Sod. Jackson sub is placing sod in BER slopes in area 5.

BP
BP

05730 WCB Fencing A5. New Fence. ICI sub is placing NCDOT Class AA concrele (6yd3) for new fence foundation in
05300 area 5. BHC Fencing . DUSA is placing NCDOT Class AA concrete {7yd3) for curb at BHC multipurpose trail
NB.

BP
BP

02430 |VCB - Electrical - Yates sub is working in the communication system in GH. Finishes -Curtis sub is working in the
02510 |roofing system in miscelaneous components, at VCB.

BP
BP

02300 |CLEO - Finishes. Group lll is cleanning inside buildings. Watkins sub is installing vynil floor in the VCB hall.
02270 |Finishes - Group Hl is installing bathroom fixures at CLEO.

*“*Note**

Schedule
Activity No

REWORK ITEMS IDENTIFIED TODAY {NOT CORRECTED BY CLOSE OF BUSINESS! REWORK ITEMS CORRECTED TODAY {(FROM REWORK ITEMS LIST)

Schedule
Description Activity No | Description

|&Poasnn

WCR MSE Panel Gap Mitigation |BPDE110 Repair Soffit Spalls BHC - Punch List

18P04970

BHC Scour at MSE WWs - Ongoing |erPoa110 DUSA repair S5 EB1 RH MSE Washout, fix tensar strand PART

[BP04990
REMARKS (£
Activity No.

Fix comer coping BHC EB2 west poured sect. |

Alsa Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf Rep On-Site, etc.
Description

BPO1560

Triangle pushed large wndrows of sail over the outside {easterly) RH shoulder 8ER 58 in A4. Material not compacted and only intermittently

tracked by dozer. QCM told this soil destined for redistribution w/Ramp K work. Manitoring sityati rtial mitigation. Soils removed and
replaced in compacted lifts tested @ 1' by B&E and passed before new lift. Hitrabufit and reg\aded.

On benatf of the coniactor | carlily that thes reDort B complite ard corec! and \ / “
equpment and matenal used and work performed dunng s seporting pericd s ‘R_)

17 cornph EncE with the contract dramings and specilficatorm o ine best of my

Kitralecge SxCent i ROl I s Fepor

5/5/16

AUTHORIZH Q [ MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT loaTe

COMBINED

FORM 01450-1 (9/98) 1of2
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CONTRACTOR QUALITY CONTROL REPORT THR 5/5/16

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 1375
|PHASE ICONTRACT NO: N40085-12-C-7714 |CONTRACT TITLE P1383 & 1384 - New Base Entry Point and Road
JoUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEFTIONS TO THE REFORT - )
i
7
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Geotechnical Engineering Services

BUILDING & EARTH Construction Material

[T R T Y pe— Civil Quality Control
Dragados - USA 05/08/2016
PO BOX 8408

Camp Lejeune, NC 28547

Aftention :

RE: Daily Field Report for 05/05/2016
New Base Entry Point and Road - Dragados-USA
Building & Earth Project No : RD120382

Ladies and Gentlemen:

On this date, representative(s) of Building & Earth were present to perform construction material
testing services at this project site. Our testing and observations for this date include the following:

CP-408 : Our technician arrived at the site to perform field testing of concrete during plastic placement
of New Base Entry Road, Bear Head Creek Bridge. Approximately 7 cubic yards of concrete
were supplied by ST Wooten and placed by N/R. Concrete testing, including slump, air content,
temperature, and molding of strength {cylinder](s) was performed in general accordance with relevant
ASTM standards and at the rates outlined in the project specifications. The test specimens molded
on this date will be picked up within 24-48 hours and placed in a controlled environment for final
curing. See attached field test report for further test details.

CP-409 : Our technician arrived at the site to perform field testing of concrete during plastic placement
of New Base Entry Road, Area 5 MPT. Approximately 10 cubic yards of concrete were supplied by
Argos and placed by N/R. Concrete testing, including slump, air content, temperature, and molding
of strength [cylinder](s) was performed in general accordance with relevant ASTM standards and at
the rates outlined in the project specifications. The test specimens molded on this date will be picked
up within 24-48 hours and placed in a controlled environment for final curing. See attached field test
report for further test details.

ST-584 : In place field density testing was performed for Finished Subbase -Pavement. The field
density testing was performed in general accordance with ASTMD1556 and ASTMD6938, using
values from the laboratory proctors. A total of 7 in-place field density tests were performed on this
date. The testing results indicate that in-place compaction and moisture content at the location
and depth tested meet or exceed the specified requirements outlined in the project plans and

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www ButldingandEarth.com

Reviewed By
Page 1 of 6



Geotechnical Engineering Services
Construction Material
Contechnucsl, Envrpamenust. pad Plrserih fagmese Civil Quality Control

BUILDING & EARTH

specifications. For additional details of our testing, please refer to the attached Field Density Test
Report.
Comment 1 : ST-584-1 is a sand cone correlation for uncorrected nuclear density test ST-584-2,

Based on results a no wet density and a moisture k-value of +16.9 will be applied to subsequent
test.

Closing

The testing and observations identified above have been reviewed by our project manager. If
you have questions regarding this information, please do not hesitate to contact us.

Respectfully Submitted,
Building & Earth Sciences, LLP

Enclosures : CP-408, CP-409, ST-584

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth com

Page 2 of &



Placement Date: 05/05/2016

Field Technician: _l

Laboratory Control Number: 116957

BUILDING & EARTH

CP-408

Guotechnical, Environmenual, and Materlals Engineers

Report of Concrete Field Placement - ASTM C31 (1)
New Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Overcast
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client; Dragados - USA Client's Rep:
Contractor: N/R Superintendent;
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength (psi): | Specified Air Content (%): | Specified Slump (in): Temperature (F):
25064931 (1) Class AA 4500 45-375 i-6 50-95
. Mix Type: 5td. . -
Concrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R

Field & Placement Data

Method of Placement: Revolving Drum
Method of Consolidation: Internal Vibrator

Structural Element: Concrete Fence Curb

New Base Entry Road /

Location of Placement: Bear Head Creek Bridge

MPT NBL Fence Curb / 100' North of EB2 to 250" North

Concrete Batch Information:

Batch Arrival | Time Finish | Water Added [Water Authorized] Load Yardage | Cumulative
Loacti| RTrucic b8 | ATicket Time Time Discharge (gal) By (cy} Yardage (cy)
1 3149 14094050 ) 0735 08:14 08:47 - 7 7
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Air Content | Unit Weight
ted® 1 en | en | am (%) (pen il | SmEIeR SRt earres Sample Location
ASTMC1061 | AsTMC1054 [ AsTMcile3 | asiMa7a m ASTM €133 ASTM 31
. . . Bear Head Creek Bridge
1 67 F B1°F 400 61 000 6 0822 100' N of EB2 to 250° N

111 - Tests performed using stated ASTM procedure unless otherwise noted in the comments section

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BulldingandEarth.com

W

Reviewed By

Page 3 of &




Placement Date: 05/05/2016
BUILDING & EARTH CP-409 rield Technician: [{EN SN

Geotechnical, Envir i, and Matartaly Engineers Laboratory Control Number: 116960

Report of Concrete Field Placement - ASTM C31 o)

New Base Entry Paint and Road -

Project Name: Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm

Client: Dragados - USA Client’s Rep:

Contractor: N/R Superintendent;
Field Data Reported to:

Design & Specification Data

Mix ID: Specified Strength (psil: | Specified Air Content (%): | Specified Slump (in): Temperature (F):
30DAF788 3000 45-75 3-5 50 - 95
Concrete Supplier: Argos PrgéthKAﬁ:ZS;‘sji.gn Target Unit Weight: N/R

Field & Placement Data

Methad of Placement: Revolving Drum
Structural Element: Concrete Fence Curb

Method of Consalidation: Internal Vibrator

New Base Entry

Road / Area S MPT Fence Curb / 500 North of WCB to 550' North

Location of Placement:

Concrete Batch Information:
Load # | Truck# | Ticket#

Batch | Arrival | Time Finish | Water Added [Water Authorized| Load Yardage | Cumulative
Time Time Discharge (gal) By (cy) Yardage (cy)

1 2663 4980138 09:37 10:10 11:.00 & 10 10

Concrete Field Test Data:
Ajr Temp. |Mix Temp.| Slump Air Content | Unit Weight

# Samp
e P 03) {in) (%) (pe | AmPles Cast | SturERe Sample Location
ASTM C1064 | ASTM C1064 ASTM C143 ASTM C173 1 ASTM 138 ASTM C31
1 6 F | 80°F 500 62 0.00 6 1018 500" - 550" North of WCB

(1} - Tests performed using stated ASTM procedure unless otherwise noted in the comments section

610 Spring Branch Road

BCunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth com

Reviewed By
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Test Date: 05/05/2016

Fi ician:
BUILDING & EARTH ST-584 Tes:::qf::;:;;
Results provided to:

Geotechnical, Environmanzal, and Materizls Engineers

Report of Field Density Testing
New Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature:  50-70
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Results Provided To:  N/R
Contractor: Dragados - USA Superintendant: _
Notes: 1 Test location by technician

2 Elevation by Technician
3 Fill/backfill placed prior to technician arriving

Design & Specification Data

Moisture
Area ID Area Description Depth (ft) | Test Method |% Compaction Range
Min | Max
FSB-Pave Finished Subbase -Pavement 0.0-20 | AASHTOT-180 100 % -100 | + 10.0
Laboratory Proctors
Maximum Cry oy
Proctor ID Description of Material USCS/AASHTO Density (pcf) Moisture
p Content (%)
Belgrade Belgrade Quarry - 02/11/2014 ABC Stone 129.9 8.8%
Density Test Data
IDs Test . Elev Dry % %
U Area | Proctor Type R (k) Density(pcf)| Moisture |Compaction =Ll
Finished Subbase -Pavement : Holcomb Blvd
1 |FSB-Pave|Belgrade| ASTMD1556 |Turn Lane STA 1032475 CL -8 FSB 1231 83 95% WAIVED
.Finlshed Subbase -Pavement : For Info Only
2 | FSB-Pave |Belgrade; ASTMDE938 | Correlation Test 1249 6.5 96%  |WAIVED

Finished Subbase -Pavement ; Holcomb Blvd
3 |FSB-Pave|Belgrade| ASTMDE938 |Turn Lane STA 1032+75CL -8B FSB 1294 88 100% PASS
Retest from ST7-584-1 :

Finished Subbase -Pavement : Holcomb Blvd

4 | FSB-Pave |Belgrade| ASTMDG338 | Turn Lane STA 1033+50 4’ West of CL -BFSB 1297 9.9 100% PASS
Finished Subbase -Pavernent : Holcomb Blvd

5 F5B-Pave |Belgrade| ASTMDG938 | Turn Lane STA 1036+50 4' East of CL -8 FSB 1302 10.2 100% PASS
Finished Subbase -Pavement : Holcomb Bivd

6 |FSB-Pave |Belgrade| ASTMDG6S38 |Turn Lane STA 1037+00 CL -8 FSB 1298 109 100% PASS
Finished Subbase -Pavernent : Holcomb Blivd

7 |FSB-Pave|Belgrade| ASTMD6938 |Turn Lane STA 1034+70 4' East of CL -BFsB 1300 103 100% PASS

Equipment Used: 31717-3430 Standard Counts: Density: 2059
Last Calibration: 04/29/2016 Moisture. 691

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth com

Reviewed By
Page S5of 6
7,




Test Date: 05/05/2016

BUILDING & EARTH ST-584 Field Technician:
Tests requested by:
Results provided to:

Geotachnical, Environmentsl, and Materialy Engineers

Report of Field Density Testing
New Base Entry Point and Road -

Project Name; Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Results Provided To:  N/R
Contractor: Dragados - USA Superintendant: -
Notes: 1 Test location by technician

2 Elevation by Technician
3 Fill/backfill placed prior to technician arriving

Comments

Comments

ST-584-1 is a sand cone correlation for uncorrected nuclear density test ST-584-2. Based on results a no wet density and a moisture
k-value of +16.9 will be applied to subsequent test.

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth com

Page6of &




Placement Date: 04/07/2016

Field Technician: _

Laboratory Control Number: 116791

CP-392
Set#1

BUILDING & EARTH

Geotechnical, Environmental, and Matertals Engineers

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature:  50-70
Project Number: RD120382 Weather: Overcast
Project Location: Camp Lejeune, NC Wind Conditions: Breezy
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix I1D:; Specified Strength (psi): Specified Air Content (%): | Specified Slump (in): Temperature (F):
FDOTAADS (New . _
Base Entry Drill Shaft) e e e s
e ] Mix Type: Std. | L
Concrete Supplier: S & W Ready Mix Concrete Project Mix Design Target Unit Weight: N/R
Field & Placement Data

) _ Method of Placement. Revolving Drum
Drill Shaft Foundation

Structural Element: T
Method of Consolidation: none

New Base Entry Road / Ramp

Location of Placement: J Signal Base Drill Shaft

Ramp M Signal Base / Brewster Signal Base

Concrete Batch Information:: Date Received in Lab: 04/09/2016

Batch Arrival | Time Finish | Water Added [Water Authorized) Load Yardage | Cumulative
Load # | Truck# | Ticket# | e | Time | Discharge {gah fw By (cy) | Yardage (cy)
1 0730 461192 07:26 0813 08:35 = 8 8
Concrete Field Test Data:
Alr Temp. |[Mix Temp.| Slump Air Content | Unit Weight Sa
Load # {°*F) (“F) {in) (%) {peh) Samples Cast “";:’:e Sample Location
asTM 1064 | AsTM 064 | asTMc143 | astMc7a m ASTM C128 ASTM C31
. . Ramp J Signal Crill
1 68" F 70" F 7.75 30 0.00 6 0815 Shaft Signal Base
Concrete Compressive Strength - ASTM C33
Sample | Sample Test
Sample #| Test Date |Sample Age|Dimensions| Area pAZEIENIT Strength Type of Tested By gestinl
Load {lbs) Fracture Lab
(in) (in 5q) {psi)
122485 |04/14/2016 7d 401 1263 50420 3950 1 M Jacksonville
122486 |04/14/2016 7d 401 1263 51880 4110 1 IM Jacksonville
122487 |05/05/2016 28d 401 1263 73585 5830 1 M Jacksonwille
122488 |05/05/2016 28d 401 1263 76170 6030 1 M Jacksonville
122489 |05/05/2016 28d 401 1263 72660 5750 1 M Jacksonville
122490 DISCARDED

Thasa test resulls apply only 10 the specific samples tested and may not be indicative of the antire cancrete placement.
Reparts may nol ba reproduced excegt in full. without the written permission of Buiding & Earth Suencas

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth com

Keviewea oy
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CONTRACTOR PRODUCTION REPORT

DATE
UCTias-a%y (ATTACH ADDITIONAL SHEETS IF NECESSARY) Thursday May §. 2018 |
CONTRACT NO TITLE AND LOCATION REPORT NO-
{N40085-12-C-7714 | Cawnp Lejeune Base Entry Powt snd Road 1322
ICONTRACTOR Amin Gauge 24 nr Data: 0.76 inches SUPERINTENDENT 00 MANAGER
DMO& USA Jose Soler
[AM WEATHER PM WEATHER MAX TEMP MIN TEMP
Cvercast Rain 70 54
‘WORK PERFORMED TCOAY
WORK LOGATION AN TPTIGN [ EMPLOYER NUMBER THADE NUMBER
Area 4: Erosion Maintenance Dragadas UE& 4 Operations/General Labor 335
HA: forming tlab S8 Orag USA 5 Operalions/General Labar 24
BHC: poursd formed curb Dragados U_SA 5 L fGean Labor 18
HB Span C-0- cleaan up, housekeeping Dragados USA 2 Operations/General Labor L]
HB B3 58 Disphmms: continued install of lies & wailsrs.
started adjustment of ing up forms Dragados USA 3 Operations/Ganarsl Labor 19
HB EB1 S8 Approach: instsdl of joint and joint matesial. foam LSA 2 Opertio 1 Labor -
blackboard Drag sl
f&f&m :v‘:;:xm’:"“" install of balf hangers | o oss USA 2 |opermionsiGaneral Labor 1"
:*B BaSRD stanted sirpping of fixed Dragados USA 2 |opemstionuGenerai Labor 10
(WCR: arms of pavement aggregata Ciragadox USA 1 Surveyor 45
HB Span F: shal girders for elevation S8 Dragadas UEA 1 Survayor 3
HB S8 el control and atevalions [ JIETY 1 Surveyor 2
BHC. poured fomied cur ( Staffing [] Operations/General Labor 3%
MB Span C-0: clean up. househesping Conasolidated Siaffing 1 Cperationw/General Labor 45
HE B3 58 Cisphrams: conlinued install of ties & wailery,
sta1ed acjustment of lighiening up fonms Consalidated Staffing 3 Operations/General Labor 18
HB EB1 8B Approach: insiall of sint and [oint material, foam, Statfing a Operat Senerat Labor 28
pinckboard
HB 5B Span F Overhangs: tontiouad instadl of hail nangers
anct install of mnmnnq’:mm = Siatfing 4 Operalions/Ganeral Labor u
Area 1 Calculaled total quaniity of milled asphalt Consolidaied Statfing 1 Sunayor 2
Ramp T re-siake axpress wiy putters [ Starfing i Suiveyor 3
Otfice total asphalt quanities for BER project Consalidaisd Ealﬁrlu 1 Surveynr 45
Offica; Agminsirative work Conscidated SlafMng 1 |Adrministeative 2
JNo work A1 Pavoman Mancngs Pavament Striping []
ND work Advance Loncrels 1 Concrets [1]
hu work AL Crene Crane Assambly [1]
Fu work Appiied | Tasting| POA Testing 0
No work 4] Insulation []
NQ work 1] Beyign Building ]
NO work 1] Elecinicians High Volt []
NG work [] |Eluum:'am Tolecomm []
No work 0 Isuulormm-mur Walls []
N wirk Q Plumbing 0
BHC_Concrets lesting 1 GC Teslng 2
Arsa 5. Concreie lasting 1 QC Testing 1.7%
HB: Densdy testing Qac Teﬂ 475
No work QG Tosting
Mo work Guardradli
NG work Carodina Pani w
No work Carciing Arch Fanets_ Bulici
INQ WOl Carcling Signals Sgnalization
INa work. Chares Hughes Const. Concrete
o work Clark Pavement Marking 0 Pavemen Siapng
No work Coastal Geathermal 0 G enenyy
BPOZ430  |VC: installed rool Niashing and downspout Curi:s Construclion [] ET)
No work Curtis Consinucnon [] []
‘ﬁ-ﬁm Oela Conteacling, Inc. [] Firapiace tnsialiatwn ]
No work Chixie Dozer [] [
No work O T Resd Steel [] |Remr []
NO work 07 Road Sisel [+] Rebar []
No work Direclional Services Inc. ] Swgnatiztion []
Po Work Ema 0 Uililies (walerisewer) [
Mo work Emest Glass Q Glass/\WVindow instaliation []
Mo work Godquip [] Crana y [
Mo work Groen Sine Power 0 Solar Artar 0
No work Group il 2 0 |neugn Buikting 0
|a|=nzzm (CLEO: Paneis under buiiding Group W1 Management 2 |M Buiking 20
NG ik Hanover Costings 0 Paintar a
ND work Hanover Coatings 'MSE wall inklalers []
|P022D0 CLEQ: ] Harry §. Cummings, ine. Dexgn Buikding 17
No work Hatcher Construchion Plurnbing []
No work Hawley's Welding Wsiding [
No work Hercules Fence Fenca Installers [+]
[eros7a0 m;w?:;“u:ﬂ:r"::f" "f“":‘,’:“":’ﬂ":::""‘ & |incusral concrme 1nc 4 |concree P
Jackson Lawn &
NO work Landscape [+] Landscapng
N work JWK Developers 0___[Elecincians Telecomm [
VC fimshed wiong way detector raceway lo TEB. grounding
BB ing 2l uriusen from
Famz‘“ CLE;pI::dcd teailnr 81 VC wi unusod matenals, hauled pack [T Y9tes Elecinc Sves g | 1
1 shop
No work J.T_Yates Elecing Svcs 1] Elecincian Q
Ng work L/ Canstruciion [] Efecirical [
BPOC400  JAma 1 assisied in backing stone lrucks and jabor needs Labor Ready i TGP 2 Earthwaork 17
No work Loe Mechanical 0 |Mecnanical & Elecincal [1]
HB: Desinttion af angles & shegt motal forms, waiding angles
BPO4520 |0 beams, scrowing sheel metal torms 1o angles e 3 SIP Forms 21
Mo work MenarirS Wick Cran [] Infrastructura []
Mo work Metdi Crafters [] infrastrutiure []
No work Tod-Atlantic Emry ©___ |Fenca 0
No work Midasco [ Intastnocium [
N work Masea [ 0
RR Tracks. nsiall / move radroad signats Midsoulh Rail Road Srve 4 Radroad Sgnats 40
IND WOk Morton Truching a |Pl«|ng,‘mncmlu WO ]




Na work

|I|lwlon Trucking Q
NG work. Moron Trucking Plvlnwmncra!e m []
No work Niquescapey Landsta 1]
Fapmsuu Area 3: MOved equicwment ffom Afes 3 to Ama 1 Cnaiow Paving & Grading Paving 18
N0 work, Onslow Paving & Gradi [] Pavi
NO work. Paotriess Communications [] Elactrical
No work [] Ingulation
N work [ Piping
ND work, [] |Bo_nng []
ND work [] [*]
[Na work |sns Fiogring [ | ioonng Installers 0
NQ work Soaashom Builders a Buikding Structure [+
NG work |Slmnlu [] [+
NG work Sirongarm Weiding []
BPO1300  Area 2: insialled sscondary cable for secunty lights TAD Solulions L] 32
No work — TA []
BPOCADO  [Area 1. placed ASC on mainline and turn kane (1338 22 tons) | Tnanghe [ 545
MO work Thangh 0
Ko work Trangia 0
N work Trugling 0
g work Truss Link []
ND work WFC Lightning F 0
NO work W & W Cailing [
{8Po2200 JCLED: insiailing lila and vinyl flaors ‘Watiuns Floonng 5 40
No work Yio-Ela [] 1]
ND wairk. Yto-Ela [1] Bluikiing Strucium []
WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK ROURS ON JO8 SITE,
JOB 1 YES sttach copy of the mestng mendss) O YESEND [ pare, mes coner seems R |
SAFETY WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? Clves Evo
1P YES bl dinty 0f SirTpiitied CAHA regar) [CUMULATIVE TOTAL OF WORK
WAS CRANEMANLIFT/TRENCHING/SCAFFOLDMY ELECHIGH WORK/ MAZMAT WORK DONE? MOURS FROM PREVIOUS REPORT 5075348.08
{if YES smacn susemars o chucesel shweng eepechon periorme | @ves One TErTaL WORN HOURS FROM
'WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? STAAT OF CONSTRUCTION 0817303
jirf YIS ssaehy ssacnpten of st snd proposed schon §
Ores Ino
Schedule | LIST SAFETY AGTIGNS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED E SAFETY REQUIREMENTS
Activity No. HAVE BEEN MET
00:55 - Sila Inspection - No naw hazards identified.
3715 Reviewsd daily work plan with Bary Harbby (Roadway Supenimiendent)
093 - QAGEOwners moeting
10-45 - Site Inspection - no nolable daflcencies
15.15 - Site Inspection - no nable daficiencies
19:00 — Site Closed Qui. No Accidents, Injunes of inciderds 10 repart.

Ri

AA WIDCI-S - ST Wooten - 7 Cube Yands - BHC Curt MPT

erATERIAL RECEIVED TODAY TG BE INCORPOFMYED IN.

ABC Stons - Martin Marietia - TGP - 1338.22 Tons (56 Loads) - Area 1

Dragados U Thursday May 5. 2016

CONTRACTOR/SUPERINTENDENT

DATE

COMBINED FORM Q1450-1 (998}

SHEET 2 OF 4




CONTRACTOR PRODUCTION REPORT

DATE
(CONTINUATION SHEET) Thursday May 5, 2016
CONTRACT ND TITLE AND LOCATION REPORT NO
|n40085.12.C-7714 Cam eune Base Polint and Road 1,322

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER

Al Crane

Schedule COwner Description of Construction Equipment Used Today (incl Make and Madel) Hours Used
Agtivity No
Al Crane Dragados Rental. Manitowoe 939 Crang
Al Crane Orapados Rental CAT Telshandier TL43C
Al Crane Drapados Rental, CAT Telshandier TL943C

Dragados Rental, CAT Telshandlar TL943C

All Crane
All Crans

s Rental CAT Telehandier TLS43C

Al Crans Dragados Renlat CAT Loader 930K
Roller Compacior

All Crane -45 Aerial Lift

All Crane 45 Asrial Lift

All Crane 80 Asrial Lift x 2 1

ANCrans -85 Asrial Lift

Al Crane -85 Amrial Lifi

AWl Crans 80 Aorial Lift

Dragados \ate Tamp

Dragados Dozer

Dragados Skid Steer

Drapados Skid Steer

All Crane

Dragados Rental. Grove RT3100 100 Tan Crane

Al Crang

Dragados Rental. HSL-138 Link Belt 80 Ton

Dragados Rental HSL-138 Link Bett B0 Ton

Dragados Rental 999

Dragados Rental: 85 Ton Link Belt Crane

All Crang
Oragados

s Rental: Link Bek RTC-8065 85 Ton

Dragados Rental. Link Belt RTC-8085 85 Ton

Nikon Total Station

Not used Dragados

Niken Total Station

Not used Dragados

Nikon Total Station

Notused  |Dragados

Nikon Total Station

|Notused  |Dragados

Nikon Total Station

—

|BPO4433 Dragados Auto Lavel 3|
|8Po4510 |Dragados Auto Level 1]
|not used Dragados Auto Level of
|8P03370  |Dragadas Topcon GPS Hyperiite 2]
[8P00130 _ |Oragados Topcon GPS Hypeiiite E |

Naot used Dragados Topeon GPS Hyperiite

Not used Dragarios Topeon GPS Hyperiita

Not used Dragados Topcon AZ Leve!
ot used Dragados To) AT B4

[notused  |GeoQup

Dragados Rental: 7280 Crane

Inot used Gregory Poolo

Dragados Rental. 950-H Loader

8P0t590 Gregory Poola

Dragados Rental. 340 Mini Excavator

Not used Gregory Pocla

Dragados Renta!. 304 Mini Excavator

Not usad Gregory Poole

Dragades Rental: 340 Mini Excavator

Not usad Gregory Poole

Dragades Rental: 320L Excavator

[Not used Gragory Pocle

[=]

ragades Rental: 3201 Excavater

{Nol used United Rentals

Dragados Rental. Straw blower (usad by Jackson's lawn)

Mot used Advance Concrete |Quickis Saw Hasgavama
BLE Nuclear Gauge 31717
B&H Aenal Lift

511 Machina Milter

Kubota Mint Excavalor

intemational Loop Truck

312 Cat Skid Stear

Taukmchi Excavator

{E-271 Front End Loader

olajolelololojolalalaleiololololulolololalala

DC E293 CAT DS Dozer
Chartes Hughes Skd Steer
Charies Hughes Mini Excavator
Clark Pavement Stnper
Clark Pavement Eradicator

DR 120 Onil Fug___

DR 120 Dnil Rig

Case 580L

JCB 506-C Fork Lt

Gao Loop 50/500 grout plant

Coastal Geotharmal

Cal Mini X

Curtis Construction

Lull Forkift

Curtis Construction

Genig 80°

ODOQOODOGQGQD—J

Curtis Construction

JLG B0 Manlift

Curtis Construction

Sky Jack

Curtis Construction

Panel & Soflit machina

Nol used Curtis Construction

Dump truck

Wirtgen W220 Mil

Not used Delta Contractin

intemational Water Truck

Net used Dalta Contract Chevrolst 3500 Truck
Not used Duie Dozer [Backnoe 7 Loader

Nol used Eite Komatsu 270
Not used Group IV Aenat Liftt JLG 6005
Not used %‘E 11} JLG 20MLYV
Nat used Group W New Holtand Skid Steer LXBES
Not usad GW Cantrell Raller Compactar
ot usad Hardscapes Excavator DS/O0X140
Inot used Hardscapes }54" Drum Rallar




Hardscapes Skid Stear Y

Industrial Concrete | Kabota mini-gx [l

Industrial Concrate |Bobeat 0f

| Jackson Lawn Straw Blower 9

Jackson Lawn Hydroseeder [

Lown Walgr Truck 0

Lawn New Holland Bobeat 0

Lawn Mini Excavator 0

Lawn Lawm Mawer 0

Lawn Il.laqnum Sod Machine 0

Scissor Li Jack [1]

|Aarial Lift (Nalf) #2074017 [1]

Kelly Plumbing |Mini Excavator 0

Katly Plumbing Plate Tam 1]

Kelly Plumbing Bobcat E32 [1]

Lee Machanical Manlift x 2 _ 0|

Waeiding Machune GX300 7

218 100 ton Link Belt [1] |

Komatsu Excavator 360 [1]

John Deera front end loader 0

Ingarsall-Rand 750 [{]

MQPower 400 Generatar Q

25W Generator [}

Walder [

Manift _ [

Morton Trucking Power Curber 5700-C [

aging 120 CAT Grader 0

rading CAT Roller [1]

ing___ |CAT Roller _ 0

rading Motor Grader CAT DH 8540 [1]

Grading Oyna Pac Roller [1]

raging CAT 1000 Paver JA103 [1]

rading CAT Paver 600-D JB-105 [1]

ading CAT Paver JB 107 [1]

ading CAT Paver 0

rading  IHypac 768C Raller [5]

rading Hypac Roller JB 205 [i]

ragding CAT Backhos J8 508 0

rading CAT Backhos [{]

rading CAT Backhoa 4]

i 0

LY

Y

LY

0

0

0

0

‘Waler Truck F700 0

Onslow Grading Transfer Buggy 0

Onsiow Grading Vibratory Soil Compaciors 0|

RBE Group Cx 130 Case Excavator 0

RE Group 1273 Loader 0|

Rush Masonry 844 Lull #6 0

Not used Seashore Forkift 8035 0
Not used Seashore Nahonal Crane 8000 0
Not used Seashore Weiding Machine 0
Notused  |Seashom Aenal Lift [i
Nat used T&D Solutions Backhoe #7408 [
[eP01300 |T2D Solutions Backhoa #7150 ]
{8P01200  [T&D Soluts Truck #885 8
Notused  |TAD Solui Truck #274 0
Notused  |T&D Solut Truck #886 [
Not usad T&D Soluti Truck #2137 0
Not used T&D Sclutions Truck # 9248 [1)
Not used T&D Solutians Truch # 9257 [1
Not used T&D Solutions Line Truck #2285 0
BPO1300 TED Solutions Ling Truck #2283 8
Not used TED Solutions Ling Truck #2153 4]
Mot used T&D Solutons Trencher #7167 0
Nol used Tnangle 1611 Roller bl
Mol usecd Tnangie 1611 Rolier O
Not used Tnangla 1065 Roller 0
Not used Tnangle 1281 Roller 0
Tnangle 1519 Roller a]

Trangla 1519 Rollsr Q

Triangia 1593 Roker Q

Triangie 978 Dynapac Rofler 0

Tnangle 1603 Raoller Ingersoh 0

Nat used Tnangle 813 Trackhos 0
INot usad Triangle 1029 3D Fractor 0
INct used Triangle 1029 JD Tractor 0
Nol used Triangla 721 Traclor [1]
Triangle 1028 Tracior Q

Thangle 15684 Pan 0

Tnangla 4850 JD with tiller 0

Taangle 2400 JD with drag 0

Tnangte Saka) Rotler 0

Trigngle 345 Backhoe [1]

Tnangle 1431 Backhoe 1]

Tnangla 1553 Excavator [1]

Tnangle 813 Excavalor [1]

Tnangle 1085 Excavatar [1]

Trangle 1223 Excavator [1]

Tnangle 1417 Excavator Q




Nt usad Triangia 1182 Excavator
Mot used Triangle 1382 Excavator
Netused  [Tnangls 1846 Excavator
ot used Tnangla 1552 Excavator
INot used Tnangla 1552 Excavator
INot used Triangla 1430 Excavator
INot used Triangla 1410 Excavalor
Not used Trange 1142 Excavator
Not used Triangla Long Reach Excavator
Not used Triangle Takeuchi TB 138
Not used Tnangte 1014 844, JO Excavalor
Not used Tdangle 300LC Excavator
Not used Tdangle 1584 Scraper
Not used Tdangle 1417 JD 270

Not used Trangte L-150 Volvo Loader (855)

Not used Trangle 930 CAT Loader 1028
|Not used Tnangle CAT Rubber Tire
|BrPoo40c  [Tnangle 158 Rack Box

Not used Tnangle 150 Dezar

Mot used Tnangle 1504 Dozer

Not used Triangla 896 Dozer

Not used Triangla 986 Dorer

Mot usad Triangle 257 Dozer
|BPO0400 Triangle 1232 Dozer

Not used Trangle 1657 Dozer

Not usad Triangle 16857 Dozer
ot used Trangie 364 Grader
18P00400  |Tnangle |Motor Grader 1011
[Notused  [Tnangle Motor Grader 1011

Mot used Tnangle T5 31 Terex Off Road

Mot used Tnangla TS 34 Terex Off Road

Not usad Taangls 7106 Tarex

Not used Trangle Skid Steer 1577

Not used Triangle 8300 JD Disk
Mot used Triangle Water Truck 3422
INotusad  [Tnangle Water Truck 1583

Nol used Tnangie Walar Tank

Not used Trueline Backhos

Not used Trueline Weldar

Not used Truss Link Man Boom

Mot used Truss Link | Sissonift

Not used Truss Link Forkdift

Net used Yio-Eta Ganie Liftt 222972

Nol usad Yio-Eta Aerial Lift




DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD PROJECT

DAILY WORK SITE SAFETY INSPECTION

SUPERINTENDENT: (Roadway Superintendent);
i (Structures Superintendent)

SPECIFIC AREA(S) INSPECTED: Entire Site
INSTRUCTIONS: Performed daily by Dragados USA Health and Safety Department. (NA=Not applicable)
Pre O
[m] ]  AHA reviewed and signed by alt members of crew, and posted. [i=] [m] [m] SDS Sheels oblained and available
8 O 0 3::.1:32? Assessment communicated, understocd and signed by ® 0 | OSHA Posters — SHEMS Postings
B O [ Allrequired permils obtained ® 0 O Work Areas Inspected
=] [0 Competent Person List (can be on AHA] & Necessary Toots and Equipment Present
Pe onal Prote = 4 . e
O [J  Hardhat bills forward [m] [} Hi-visibility Apparel {Class 2} Face shields
O  Salety glasses 63 u] [ Gloves Welding hood and gloves
Leatherwork Boot Hearing Protection B Bumin les
= Prote 0 00%0 a3 Prote 0 Red e 2 et or greate
0O [  Guardrail system checked [m] O B  Hamess and lanyards checked [m] [} [ Horizontal lifeline checked
O [0 B3 Fioor Openings cavered [m] ]  Roof Opening guarded a__ 0 B Wall openings guarded
Netting checked a [m] ]
Jdae 0 A4 . o110 »
] [0  Ladder tied off & [m] 0 Ladder extended three feet Stepladders in open position
O O B Scaffold inspected and tagged O 1 B  Sections properly pinned | Components not damaged
O [m] B0  Ladder access for scaffold [m] [] 61  Handrailin place Planking secured
() - e[ L]
Material stacked ordery ] O [ Trash cans in work area [ ] O  Debris removed
Cords and hoses off floor & O [ Access maintained o d ]
0 g and Rigqg (] (] » =
[z [0 [1 Daily crane inspection a g Onie-gye per hook X [m] 0 Sling/chokers stored
[m] Qualified rigger named o] [m] Safety latch on hook checked L] Cranes flagged off
Slings/chokers inspacted ® [m] [ Knowledge of crane signals 5] ] a Lift zone designated
o - [] [ -
fi] a 3  Operator ID Equipment Manual i ] [m] Daily Equipment Inspection
= 0 O Seatbelts used = O O Workers trained B O O  slind Spots to those around
B O [J  Backup alarms workin: & O O  Spotters used when needed [ [} [m] Eye Contact Being Made
3 d 0
Competent person named & [m] [0  Shors{ shiskd /alopa { banch proper Excavaticn checked daily
3 O Proper access/egress =] 0  Spoil pile 2’ from edge Workers trained
= pDOra Ba ade
Proper tape used (Red-Danger, A . Barricade removed or
&2 O O vewowCaution = O O | Alsidesofworkareabamicaded | @ O O jisposed of propert
= O O Conds checked for damage = a a E:rg:m Mspectanicocray 63 a Od GFCI working
O i -
= O O silfencing checked = O O  Spill kit readily avalable ® a 0O ::‘;E"m pian posted in work
® [ [0 WellandBoundary TapeiFence | O [ O O 0
. i h |
O & O Anyspils ocour today? Eg;:;;:::g l:::;d Cusmaicea c 0O a

Any Environmental Concerns?
WEATHER

Erosion Control continuous!y being performed.

Event. Fog, Rain , Thunderstorm 0.76 8 Hii 70 °F Max: 26 MPH
Inches Miles ta: 54  °F Gust: 3z MPH

0655- Site Inspection —~ No new hazards identified

| 07:15- Reviewed daily work plan with Berry Harbby (Roadway Superintendent}. |
1 09:30- QA/QC/Owners meeting

10:45 - Site Inspection - no notable deficiencies

1515 - Site Inspection — no notable deficiencies

19:.00 - Site Closed Out. No Accidents. Injuries or incidents to report

INSPECTION PERFORMED BY:

Safety Manager Thursday, May 5, 2016

Revised 22 March 2016
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WORK SITE SAFETY INSPECTION

SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: Site-Wide

INSTRUCTIONS: Performed daily by subcontracior superintendent/foreman of work area responsible for. Daily Work Site Safety Inspections will
be maintained at subcontractor project location and available for inspection by The Dragados USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicable

Fre 0
Y N | NA Y | N | NA
X AHA reviewed and signad by all members, and posted. X ol1g SDS Sheets obtained and available
X Daily Risk Assessment communicated, understood and signed by workers? | X Quality Control Been Nolified of operation
X All required permits oliained X ] u Area Walked Thiough / Inspected
X Competent Person List {can be on AHA X [ ] L ] Necessary Tools and Equipment Present
Personal Protective Equipment
Y N | NA Y Y N
X [m] [J | Hardhat bills forward X (] ] | Reflective Vests (=] X Face shields
X Safety glasses X Gloves X Welding hood and gloves
X O | O | Leatherwork Boot X O | Hearing Protection [m] X | Burmnin les
all Prote 0 0o P ocn R
] ] ¥ | Guardrail system checked ] (] X Harness and lanyards checked [mllw] X | Horizontal lifeline checked
(] [m] ¥ { Floor Openings covered (] [m] X Roof Opening quarded (] X Wall openings quarded ‘
X | Blue fencing u [m] [m] X Netting checked (W] X
ddde d a = a1d #|
[m] O X Ladder tied off a [m] X Ladder extended three feet g1n X Stepladders in open position
0 | O | X | Scaffoldinspected and tagged O | O [ X [ Sections properly pinned O | x | Components not damaged
[m] [ ] X | Ladder access for scaffold [m] [m] X | Handrail in place O | O | XX | Planking secured
O exe B »
X [m] O_| Malerial stacked orderly [ ] X | Trash cans in work area X 1 O O | Debris removed
X Cords and hoses off floor X O J | Access maintained ]
0 qQ and Rigg (] * 9 e
[m] O X | Daily crane inspection a [m] X One-aye per haok [m I E] X Sling/chokers stored
[m] [m] X Qualified rigger named (m} ] X Safety latch on hook checked mi ] X Cranes flagged off
[m] X | Slings/chokers inspected O | O | X | Knowledge of crane signais 0O [ O | X | Lk zone designated
Qo (] »
X | O | O] OperatorLicense X O | O | Equipment Manual X | O} O | Daily Equipment Inspection
X [m] [0 | Seatbelis used X ] Workers trained X_| O | [OJ_| Blind Spots to those around
X | O | 3 | Backup alarms workin X Spotters used when needed X } O | O | Eye Contact Being Made
davd O
O [ O [ X | Competent person named O [ OO ] X | Shorasshieidssiope/benchproper | [ | [0 | X | Excavation checked daily
0 | 00 [ X | Properaccess/egress o0 X __| Spoil pile 2' from edge [m] X | Workers trained
O | Cl X | Excavation Permits/Locates [m] a X | Pot-holing Performed O [ O [ x [ verification of 10'd Utilities
empora = de
Proper tape vsed (Red-Danger, All sides of work area Bamicade removed or
O 0 X Yeliow-Caution 0 O S barricaded a O i disposed of erl
Cords checked for damage Current inspection color on GFCI working
O O X a 0 X | cords O|a X
: :
X O | O | sitfencing checked X O | 0O | spii kit readily available x Oy 0 :Ira;sCom (a2 TS
Estimated hazardous material Fu_e'ITng araa meets
0 X [ | Any spills occur taday? generated today x |9)0 Dragados/FD reguirements

Any Environmental Concermns?

INSPECTION PERFORMED BY:
| Foreman
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DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR:
SUPERVISOR/FOREMAN:

SPECIFIC AREA(S) INSPECTED: Holeoon fos

INSTRUCTIONS: Performed daily by subcontracter superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Daily Risk Assessment communicated. understood and signed by warkers? C Quality Control Been Notified of operation
All required gmats‘obtained = 3 Area Walked Through / Inspected
etent Person List (can be on AHA guipment Present

Harghat bil's forward Reflective Wests Face shields

Safaty giasses Gloves | [0 | Weiding hood and gloves

Leatherwork Boot Hearing Protection Burmng goggles

0a%%: Fall Protection Required at six foet or gr
Guardrail system checked Hamess angd ianyards checked Horizontal lifeline checked

Flgor Openings covered Roof Opening guarded Wall ppenings guarded

Blue fencing up Netting checked

rs and Scaffolding

0 | Ladder tied off ‘A Ladder extended three feet = = Stepladders in open position
47| Scaffold inspected and tagged sHN= Sections progeriy pinned Components not damaged
[1~| Ladder access for scaffold Handrail in place [ | Planking secured

igging Equipment

Daily crane inspection One-aye per hook

Qualified ngger named Safety latch on hook checked
Slings/chokers inspected Knowledge of crane signals

-

Sling/chokers stored
Cranes flagged off
Lift zone designated

Operator License | Equipment Manual
Seatbeits uged i Workers frained
Backup alarms working Spotters used when needed

Daily Equipment Inspection

Blind Spots to those around
Eye Contact Being Made

Bmm (i

Competenl person named Shore | shigid 'slope | banct proper

Proper accass/egrass | Speil pie 2’ from edge e
Excavation Permits/Locates 3~ Pot-holing Performed

Excavation checked daily
Workers trained
\erification of 10'd Utilities

(|

Proper tape used (Red-Danger All sides of wark area = 0O 0 Barricade removed or
Yellow-Cauttion barricaded disposed cf prope
Electrical

g 0 O | Cords checked for damage EE | g:r';:m inspaction colar on Eﬂﬂ GFCI working

Enviranmental
=70|C E| O | O | seit it readity svalise 'Oy Ol e tR e e e

E = . Estimatad hazardous material Fueling area meets
& BT O | Any spills occur today? 2z generated today A | B | B | pragades/rp requirements

Aﬂi Environmeantal Concerns? ﬁ Il -

Silt Fencing checked

_ INSPECTION PERFORMED BY: TITLE: DATE:
Bﬁ(&é’. {;rrlw__ SLS—’;’(G




DAILY AERIAL LIFT INSPECTION FORM

| urt# 10154829 Inspector: __

Job #: Week Beginning: 5 ,I[ SI} \ Q]

Instruction:

| Each aerial lift will be operationally tested and visually inspected each day. The designated inspector

will place a (f in the appropriate box when an item passes inspection. Leave the box empty and note a

| brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The

Foremen will forward this inspection form to the Safety Dept. at the end of each week.

QOperating Controls Mon | Tue |Wed | Thu | Fri | Sat | Sun | Maintenance Needed
___(Operational) . |

Emergency Stop & Brakes

Base Operation Controls
Basket Operation Controls
Foot Controls (if applicable)
Safety Signs (Readable)

NN

Boom

Hydraulic Leaks

Extension Chain & Pivot Pins
Electrical Lines

Basket Cage and Gate .
Anchorage Points

Baso™
{Visual)
Broken, Cracked or Loose Parts
Leaks
Electrical
Tires & Outriggers
Back Up Alarm & Manual
Engine Compartment
(Visual)

Sk

NSO

Qil Level

Fuel Level

Beit, Hose & Motor Condition
| Battery & Electrical |
Addition Notes:

PR

Dept. Foreman Signature: Date:




DAILY AERIAL LIFT INSPECTION FORM

LIFT #: ;/ 2? 29 inspector: ‘

Job#: /ol comiB FLVH Week Beginning: {/"5"/‘

Instruction:
Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (v} in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
: Foremen will forward this inspection form to the Safety Dept. at the end of each week.

Operating Controls : Mon | Tue |Weéd | Thu | Fri | Sat | Sun | Maintenance Needed

{Operational) E + :

Emergency Stop & Brakes

Base Operation Controls
Basket Operation Controls
Foot Controls {if applicable)
Safety Signs (Readable)

_r Boom

Hydraulic Leaks

Extension Chain & Pivot Ping
Electrical Lines

Basket Cage and Gate
_Anchorage Points

Base

T AR

{\isual)

Broken, Cracked or Loose Parts
Leaks
Electrical
Tires & Outriggers
Back Up Alarm & Manual
. Engine Compartment
(Visual)

N

Qil Level

Fuel Level

Belt, Hose & Motor Condition
' Battery & Electrical

Addition Notes: s 657

WASIY

Dept. Foreman Signature: Date:




DAILY AERIAL LIFT INSPECTION FORM

LIFT #: 5/ 7/ 7 Inspector: __

Job #: /ﬁ&é/@ﬁ »wivp. Week Beginning: /- 5 /{

Instruction:

Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (vJ in the appropriate box when an item passes inspection. Leave the box empty and note a
| brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The

| Foremen will forward this inspection form to the Safety Dept. at the end of each week.

' Operating Controls Mon | Tue [ Wed | Thu | Fri | Sat | Sun | Maintenance Needed
: {Operational) ' '

Emergency Stop & Brakes

Base Operation Controls

Basket Operation Controls

Foot Controls (if applicable)

Safety Signs (Readable)

Boom

Hydraulic Leaks

Extension Chain & Pivot Pins

Electrical Lines

Basket Cage and Gate

Anchorage Points

Base

(Visual)

Broken, Cracked or Loose Parts

Leaks

Electrical

Tires & Qutriggers

Back Up Alarm & Manuai

Engine Compartment
(Visual)

Qil Level

Fuel Level

Belt, Hose & Motor Condition

Y U] S T e dye TR
L

Battery & Electrical

Addition Notes: /RS [f]S

Dept. Foreman Signature: _ Date:




DAILY AERIAL LIFT INSPECTION FORM

LIFT #: twqéé’ﬁ 7 Inspector: _
Job #: Week Beginning: §~5—
Instruction:
Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (+ in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
Foremen will forward this inspection form to the Safety Dept. at the end of each week.
' Operating Controls : Mon | Tue | Wed @[ Fri | Sat | Sun | Maintenance Needed
Emergency Stop & Brakes v
Base Operation Controls v
Basket Operation Controls v
Foot Controls (if applicable) 7
Safety Signs (Readable) Vi
| i
Hydraulic Leaks ront
Extension Chain & Pivot Pins v
Electrical Lines v
Basket Cage and Gate v
' Anchorage Points v
| Base
{Visual)
Broken, Cracked or Loose Parts raon &
_Leaks o &
Electrical v
Tires & Outriggers v
Back Up Alarm & Manual v
Engine Compartment
(Visual)
| Qil Level v
| Fuel Level A
' Belt, Hose & Motor Condition v
| Battery & Electrical [ -

Addition Notes: . (997

Dept. Foreman Signature: Date:




Operator/inspect
Serial Number
What are you inspecting?

What are you looking for?

| ¥] Evaluator Comments

For more information, please refer to the Operation and Maintenance Manual or any other applicable manuals and
instructions for this Eroduct. If you have suestions. Elease contact your local Catemillar dealer
ON THE MACHINE, OUTSIDE THE CAB

manufacture date

Mirror /~ | Clean, damage, properly adjusted

Windows .| Clean, damage, front and top .4

Windshield Wipers Arm and rubber blade intact /L?y A

Forks L Dam-age, cracks misalignment, check welds,

p locking pins in place and secure

Warning Decals L~ | Missing, legible, damaged

Tires " Damage, pressure, bulges

Wheels Loose lug bolts, bent rims, cracks

Differentials " | Oil leaks, cracks in housing

Guards and covers ’| Damage, in place

Steps and Handrail V| Damage, cleanliness

Stabilizer Arms, Cylinders, Pads 17| Damage, oil leaks, cylinder rod, missing bolts

Battery/Terminals 1~ | Cable connections, water, clean —no corrosion

Overall Machine / Loose or missing nuts & bolts, Loose guards,
i ) Damaged parts, cleanliness

ENGINE COMPARTMENT

Engine Oil Fluid level

Engine Coolant / Fluid level

Hydraulic Oil | Fluid Level

Air Filter 1 Restriction indicator

Radiator | Fin blockage, leaks, cleanliness

All Hoses "1-”| Cracks, wear spots, leaks

All Belts ~ | Tightness, wear, cracks, delamination

Overall Engine Compartment _~| Trash or dirt buildup, leaks

INSIDE THE CAB

ROPS or FOPS _~| Damage, loose bolts

Seat ~"| Adjustment, pedal travel

Seat Belt & Mounting - Damage, wear, adjustment, age of install,

Fire Extinguisher

Charge, damage, inspection card to date

Hom, backup alarm, lights, wipers | 7| Proper Function
Controls, gauge lenses | Proper Function, cleanliness
Overali Cab Interior /| Cleanliness

SAFETY.CAT.COM™
http:/ fsafety.cat.com/checklists

CAT CATEAPILLAR ther resgecive iogos "Caterpiftar Yefaw” and
‘he POWER SHGE ‘Tade dress. o weil 28 corporate and procuct
iderty uned hevesn ata Tademarks of Catermilat sod may not Se
used wittout permission. 9 2010 CatermBar AR Rigets Tesarved

v0810.1

CATERPILLAR
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CAMP LEJEUNE BASE ENTRY POINT AND ROAD

DRAGADOS USA

SUBCONTRACTOR:

SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

(D RApns i ! /!!(’mﬂ 2o ne—tr

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsibie for. Subcontractor Daily Work Site Safety
Inspections will be turned in by 9 am the following day to Dragados USA.

Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by ail members. and posted. ] °

Daily Risk Assessment communicated. understood and signed by workers?

All required permits obtained

Competent Person List {can be on AHA

B [
SDS Sheels obtained and available

Quality Control Been Notified of operation

Area Walked Through / Inspected

Necessary Tools and Equipment Prasent

Y Y N
Hardhat bills forward a8 Reflective Vests [mln] Face shields
Sa lasses Gloves Welding hood and gloves
Leatherwork Boot % [m] O | Hearing Protection im Il n] Bumi les
all Prote 0 0 P R
0 [ ] Guardrail system checked [m] Hamess and lanyards checied 040 Horizontal iifefine cheched
] Floor Openings covered (] Roof Opening guarded Wall openings quarded
Blue fencing u (] Netting checked
aae & d o1d 8|
[m] [m] Ladder tied off J [m] Ladder extended three feet (218 {*] Stepladders in open position
Scaffold inspected and tagged | Sections prapery pinned Components not damaged
[ ] Ladder access for scaffold [} [m] Handrail in place (il ] Planking secured
0 eEKeep q
[m] [0 | Material stacked orderdy O | Trash cans in work area O | O | Debris removed
Cords and hoses off ficor Access maintained
D g and Rigging Equipme
[m] Daily crane inspection [m] ] One-eye per hook org Sling/chokers stored
Qualified rigger named [m] Safety latch on hook checked Cranes flagged off
[m] Slings/chokers ins| 1 [m] Knewiedge of crane signais (m =] Lift zone designated
CD e (] I3
[ ] Operator License Ol 0 |_Eguipment Manual [ lw] Daily Equipment inspection
Sealbelts used [m] Workers trained Blind Spots to those around
[m] Backup aiamms worki Spotters used when needed Eye Contact Being Made
S d Q
[m ] Competent person named [m] [m] |_Shora | shiald isiopa | bench proper g1 0 Excavation checked daily
m] Proper access/egress Spoil pile 2' from edge o Workers trained
[m] ] Excavation Permits/Locates ] Pot-holing Performed Verification of 1D d Litilities
empora B e
O O Proper tape used iRed-Danger O o All sides of wark area o Barricade removed or
Yellow-Caution barricaded disposed of pro|
O ( ﬁ‘ Cords checked for damage im) (] g;::m IspRction St a|a ﬁ GFCI working
O e %
Ha: | |
O | & | O | sitfencng checkea B | O | O | seil kit readily available X|o|lo mf.;sc““" PERIPCS REICTN
. Estimated hazardous material Fueling area meets
- w\ O | Any spills occur today? O generated today ajo @ Dragados/FD reguirements

INSPECTION PERFORMED BY:

TITLE:

Svevety CnrEFE

Ani Envirgnrmental Concemns? | —

S -5/
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DRAGADOS USA

Subcontractor: _Bu, ng ,_.h.,f..f. Ear”,\ i;ew(_d

Date: $-3-20\b

Subcontractor Daily Work Report

Subtier Subcontractor:

SMTW@FS

ACTIVITY LOCATION & HOURS
3

C-5-2o(¢

1 — 2 4 Total Hours
Employee Name BH' '3 B AM S— ‘_UM L Mvd

1 @)
2 2.0 .3 H4. 43 ¥ S
3

g

5

6

Li

8

9
10

Equipment Used/Onsite
(Make/ &Model #) Equipment Hours

1

2

3

4

5

6

7

8

9

10

11

12

Activity Work Performed

1] RUHCB © (onecke  Teshes Bfo S6o 0

2] Area S0 Congete  Teshns geo 1720

3| Holews Blvd:  Dagiby sk Beo 3510

.3
The under rson on-site by the Supcontractor that all of this information is compiers 2nd accurate

Date

To be submitted daily before the next day
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T‘c-wC‘Q.&'J.EO

DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: _Q)V\SD‘:-\S'CJ Subtier Subcontractor:

Date: -6 sU MO TU WE & FR sa

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name \ e | :
Flrc;~ i Sregp T NI
A ————_ s
2
3
P
5
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1| TogconHipery faya 2 3 S
2| Tobon thper v gale 2 2 <
3 Mc( "‘"DS C_an)?'l”ef p 3 <
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED

1| B£03370" Cadeuladed 4okal quondily of wafted Aspualt
2 | RPool20. fe-Stare Express day guirters
3 | Bpoobqo’ Collulde totd Aspualt @uusnties fof BER Trojecy
4

at all of this infor

is copnplete and accurate.

g

O
4

‘6ate

To be submitted daily before the next day.

OO PAINTING CD. 104337070
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DRAGADOS USA

Subcontractor’s

Daily Work Report

Subcontractor: 113 Subtier Subcontractor: K . -
Date: SU MO TU WE FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
A4 30
1 (o5
2 Lo 5~
3 le-5
4 le-5—
5 (o5
6 {2 -5
7
8
9
10 _
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1 frene §—6O xS
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1 / —
(4 T4 £ Flachs
2
3
4

The undersigned is the Authorized Person on

-sité by the Subcontractor that all of this information is complete and accurate.

_ S50/l

Date

To be submitted daily before the next day.

(OO PRINTING CD. 910-438- 070



DRAGADOS USA

Camp LEJEUNE BASE ENTRY POINT AND ROAD

TECERRTIIENT S M
Sreors ARS8 TestecrsT:
ISTRDLTEING: Patformed daity by subconiracior superntendentforeman of work area responsibleor Daily Work She Saiety Inspections will

i subcortiracior project locgtion and aveileble Tor nspecion by TheDregados A'SA Mezlth end Sefely Department.
¥ =%igs, =iz, N2 SN0 srvcatie

be marmzined g

Vo XA

¥ NE
AHA re\newed and signed g[ ell members end Qsted MSDS Sheets obtained and available
| Daily Ruzk 2 nERES 0 ain ersio H Conftrol Basn ton
| uired permis oblamed f Area Walked Through / lnspected
elan! Parson List {can be on AHA Tools and Present
v LIRELY w Wl Y | N | mA
| Harchat tylls forward Refective Vests | Face shields
Safaty plasses Gioves 1 Weldi and
Leatherwork Boct Protection i Elurmi
uardrail systern checlied Hamess and rds checked Honzonial ifeling checked
Floor nihgs sovarad Roaof Dpen uarded Wall uarded
Blue fencing u ‘Hetting checked
Ladder tied off Laddar extanded three feel ladders in tion
Scaffold 1 d and 3 Sections nned Companents not dal
Ladder access for scafiold Handrail in place Planking secured
Matedal stacked ordesty Trash cans in work area Debds removed
! and hoses off foor Access mantaned
Daily crane ingpechon On r hook Slingichokera stored
| 0 ifled named I=ich on chacked Cranes flagged
'chakers i Lift zone desionated
[8] r License i Manual D u) [
Seatbelts used Workers trained Blind to thosae aroun
8a alarmns worki used when needed Made
Co person named Shore / shield /siops / bench proper Excavafion checked
Propes rgss | pile 2° from edi Workess fained
0 0 Proper tape usad (Red-Danger, r All sides of work area m o Barricade removed or
- Yellow-Caution hamcaded disposed of
Ooio Cortis checked far damage i ] Cun':m inspection color on ) 0 GFCI warking
‘g a Sit fencing checkea 0 | Spilkat readiy avaiable 0,0 el e T
| Estimatzd hazardous material a1 Fueling area meats
0 B’ O | Any spilis oocur today? erated 1da Dj (m > D T lraments

CComments

En\ﬂronmental C.onoerns?




Seashore Builders

DAILY AERIAL LIFT INSPECTION FORM

LIFT # (?zaso?c S LoD

Job #: .9’"-)3()

mspector: (NI

Week Beginning:“ 55 =20/ le

Instruction:

Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (V) in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The

Foremen will forward this inspection form fo the Safefy Dept. at the end of each week.

Operating Controls
(Operational)

Mon

Tue

Wed

Thu | Fri

L

Sat

Sun

Maintenance Needed

Emergency Stop & Brakes

Base Operation Controls

Basket Operation Controls

Foot Controls (if applicable)

\X\\\\ \ \

Safely Signs (Readable)

Boom

Hydraulic Leaks

Exiension Chain & Pivot Pins

Electrical Lines

Basket Cage and Gate

AR

Anchorage Points

Base

{Visuail)

Brdken, Cracked or Loose Parts

Leaks

Electrical

Tires & Ouiriggers

Back Up Alarm & Manual

Engine Compartment
{Visual}

Qil Level

Fuel Level

N\ \
\\ \h

Belt, Hose & Motor Condition

Battery & Electrical

Addition Notes:

ou. rarnn i [N > ol

DISCLAIMER: This safety form isa saniple document provided by the ASC Safety Committee to be used in the shop or feld. I
sample form oaly and is intended to be modificd by a competent person 10 meet the specific needs of your facility and operal
AISC is not responsibie for the risks invoived in using this form.
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Cleo

DRAGADOS USA

Subcontractor’s Daily Work Report

Subcontractor: / / / ("5;7 Subtier Subcontractor: 613
Date: 6"/ s/l SU MO TU WE @ FR SA
/ / ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
CL2rO0

1 1z /2
2 3 &
3

4

5

6

7

8

9

10

Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9
10
11
12

ACTIVITY WORK PERFORMED
M,/ s &y~ (224 s
L4 -

2

3

4

The undersi beontractor that all of this information is complete and accurate.

r/s"//é
7%

ate

COICO PRINTING 0. 910-455-7070

d

To be submitted daily before the next day.



L

SUBCONTRACTOR:
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed dally by subcontracior superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
inspections will be tumed in by 9 am the foliowing day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y | N| NA
AHA reviewed and signad by all members, and posted. gliarg SDS Sheats obtained and availabla
Daily Risk Assassment communicated, undersiood and signed by workers’? Quaiity Control Been Notified of operation
Al obtained Area Walked 1l
Com Person List (can be on AHA Tools and E t Presant
Y N | NA Y N | NA Y N | NA
Hardhat bills forward Refiective Vests Face shields
Safety glasses Gloves Wekding hood and gloves
Leatherwork Boot ing Protection B las
Guardralt system checked 0] | Hamess and lanyards checked Horizontal lifeline checked
Floor Openings covered E Roof Opening guarded Wal openings guarded
Blue fenci checked
[m] Ladder tied off _B Ladder extandad three fest in
Scaffold in: and Sections property pinned ts not
Ladder access for scaffold 0 | Handrallin secured
Matesial stacked Trash cans in work area [m] Detiis removad
Cords and hases off floor Access maintained
Daily crane inspection [m] J | One-eye per hook [m] storad
Quatified rigner named [m] E g Safety latch on hook checked Cranes off
[ [m] of crane signals Lift zone nated
Operator License Eguipment Manua! [
Seatbeits used Workers trained Blind to these around
alarms used when needed Eye Contact Being Made
0
Cl C] | Competent person named [m] Shore  shield /siops { bench proper Excavation checked
Mw__:g Spoil pile 2' from edge Workers trained
Excavation Pemmits/Locates Pot Performed Verification of 1D'd Utilities
Proper tape used (Red-Danger, All sides of work area Barricade removed or
oito|lo|y O | O] 0O | garicaded g(go|od of
0 | O | cords checked for damage B | O e coron O | O | erciworking
21T O | O | sitfenceg checked O | O | spit it reacty available O | O | hazCom pian posted in work
i Estimated hazardous material Fueling area meets
O | &7 O | Any spifs ocour today? generated today D | O | O | pragados/rp requirements

INSDECTTNAN DEFRFNARMEN RV,

ﬁﬂwlrmmemalm‘? |
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Cleo

DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: éﬂ’w_wf /// HjL Subtier Subcontractor: _CMM *"‘7 2

pate: & [/ 5/ (b “su Mo TU wE @FR sA

' ’ ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name 02
1 G 5 €5
2 g5 e 5
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1
2
3
4
5
6
7
8
9
10
11
12

ACTIVITY WORK PERFORMED

' _Z st/ 07 éqﬁfwﬂ—- Z&f/u/%._.—

¥

e Subcontractor that all of this information is complete and accurate.

s/5//¢
{  Date

The u

COSCO PRINTING CO ST0-455-7070

To be submitted daily before the next day. ~
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DRAGADOS USA Subcontractor Daily Work Report

Subcontractor: \NPDUSTRIAL ColCRETE Subtier Subcontractor
Date: §.& -[( s M T w@F s
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee Name P:a?; 'us

tha_c._-rb RBPOS120
1 7 i
3 7 —
4 -7 -~
5 <
6
7
8
9
10

Equipment Used/Onsite .
(Make/ &Mode! #) Equipment Hours
1 ! |
2 H
3
4
5
]
7
8
9
10
11
12
Activity Work Performed
1
Fwis  SET  ANQWE Bous on Fance Corb AfGomg
2 ¢
Peov + Firmg 50 Fenca Curl)
3
5‘1-N"\‘ Hg‘x"' S::c'\'ton o€ Ferca Cuch .50 Roin euT

4

The undersigned is the Authorized Parsar on-sits by the Subcontractor that 3 of this informatior it compieze

anC sCCuUrate

§-5- 16

Date

To be submitted daily before the next day




DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: _Inpustaial ContrErE
SUPERVISOR/FOREMAN: —
SPECIFIC AREA(S) INSPECTED: Phase 1) AREA & FEMLE Cugp

INSTRUCTIONS: Performed daily by subcontractor supenntendent/foraman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be turned in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members, and posted [ SDS Sheets obtained and available
Daily Risk Assessment communicated, understood and signed by workers? Quality Control Been Notified of operation
All reguired penmits abtained Area Walked Through / Inspected
Competent Person List (can be on AHA Necessary Tocls and Equipment Present
Y N NA Y N Y
b | C1 | C1 | Hardhatbilis forward fw | (3 | O | Refective Vesis O 1 O { [¥ [ Face shields
3 | Safety gasses O_[ Gloves Weiding hood and gloves
O O | Leatherwork Boot [m] 3 | Hearing Protection Oold G/ | Burnin les
all Pro 0 oo Pro on R o
O | O | bd | Guardrail system checked [m] [m] . | Hamess and Janyards checked O [ & | & | Horizontal lifeline checked
[T [ Fioor Openings covered ™ Roof Opening guarded VWall openings guarded
[m] Blue fencing u [¥ | Netting checked
d0d0¢e d O cl Qld (]
B | O | & | Laddertiedoff (ml =] O | Ladder extended three feet [m il ln] ., | Stepladders in open pasition
[Ci Scaffold inspected and tagged " & | Sections properly pinned Components not damaged
O | O | @ | Ladder aceess for scaffold [m] [m] ¥ | Handrail in place (m =] Planking secured
O 5. ecp ]
I | O [ O [ Material stacked orderly [m] (0 | Trash cans in work area O | O | Debris removed
Cords and hoses off floor [m] Access maintainad
0 g and Rigging Eq N
] [ ] Daily crane inspection (] [m] One-aye per hook 040 Sling/chokers stored
Qualified rigger named {¥ | Safely latch on hook checked , | Cranes flagged off
O [} Slings/chokers inspected [m] ] Knowledge of crane signalg [l =] Lift zone designated
ale - (] »
01 [0 | Operator License [J | Equipment Manual 0O | €1 ] Daily Equipment Inspection
] Seatbelts used [ | Workers trained L[] | 8iind Spots to thosa around
Backup alarms workin Spotters used when needed Eye Contact Being Made
dvd 0O
] ] Competent person named O a Shore | shisld /siope / bench proper (=] Excavation checked daily
[m] Proper accass/agrass .| Spoil pile 2' from edge /| Workers trained
[ ] Excavation Permits/Locates [m] ¥ | Pot-holing Performed [m] [ | Verification of ID'd Utilities
Caora Ba ade
Proper tape used (Red-Danger. All sides of work area Barricade removed or
= O w Yellow-Caution o g barricaded g O L disposed of properi
O | O | Cords checked for damage (| O g:r:gnt ospaction Solegon @ | 01 O | GFClworking
Z -
00 Silt fencing checked @ | O | O | spitkitreadily available Ol o :‘;Zaf“m plan posted In work
Estimated hazardous material Fugling area meets
O E/ O | Any splls occur today? "&7— generated today |0 o Dragados/FD reguirements

Any Environmental Concems?

INSPECTION PERFORMED BY:

GION SPER INTENDENT 5/5/1c
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DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor: ){,kﬁdf\ ) a»’t&ﬂ{lﬁ Subtier Subcontractor:
pate: S - 5- 1 SU MO TU WE FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
i A
£ ¥
2 V ’ JA ; '\/\r-j/
3] 17O RO
4 _— B
5 | 2
6 N
— <
7
8
9
10
Equipment Used/Onsite
{Make & Model Number} EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1
2
3
4
he Subcontractor that all of this information is complete and accurate.
— g =
5 > /é
Date

COCO PRINTING CD. $10-23%- 70

o D¢ suwnited daily before the next day.



Uisekoy Center

DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor; CT‘N“P]]I Subtier Subcontractor: .) \T/y ’\MS E!(‘C
Date: ngllto su Mo Tu We Q) FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name BPodMI0
glec
1 g &
2 3 &
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
TAOhEd WD tehg Wy atior yaleway 1o 1PP ) L,.rou TBA p es h Cofehgwde, remotd 7
1 &Ruse hnrﬁml Frot CLEm loeded u, ler «T Vbl whonsed Maderisd womd heyu fed
Necls fo 5*\0P

2

3
4

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

&) ©) sfs/he
r [}

Signature Date

COSCO PRINTING 0O, 910-435-70M

To be submitted daily before the next day.



l DRAGADOS USA

CAmMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DaILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: s 174
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: 7 e -

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety

Inspections will be turned in by 9 am the follewing day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

] | AHA reviewed and signed by all members, and posted. ] SDS Sheets obtained and avallable
Daily Risk Assessment communicated, undersiood and signed by workasa? z 1 Quality Control Been Notified of cperation
All required permits obtained = | Area Waiked Through / Inspected _
petent Person List (can be on AHA Necessary Tools and Equipment Present
Hardhat bilis forward Reflective Vests Face shigids
Safety plasses Glaves Weilding hood and gloves
1] L] | Leatherwork Boot ] @] Protection 0 | Of [0 {Bu les
Fro 0 o
Guardrail system checked [m] [ | Hamess and lanyards checked Horizontal bifeling checked |
|_Fioor Openings covered Roof Opening quarded Wall ppenings guarded _
Blue fencing ui 0 ing checked
O
Ladder tied off Ladder extended thres feet [m] Stepladders in open position
Scaffold inspected and tanged Sections properly pinned Components not damaged
{J [ 00 | Ladder access for scaffold O | 0O | Handrallin Planking secured
0 Mateial stacked orderdy Trash cans in work 2rea Debris removed
Cords and hoses off floar Access maintained
] |_Daily crane inspection ] Ong-eye per hook Shi stored
Qualified rigger namad Safety latch on hook checked Cranes off
] [w ] ] of crane signals £l | Lift zone nated
Licanse Equipment Manual gl0 ui [
Seaibelts used Workers trained Blind Spots to those arcund
Backup alanms i S used when needed Eye Contact Being Made
] Competent person named Shom / shiekd faiope { bench proper Excavation checked daily
Proper accessiegress [ Spoil pite 2 from edge Workers bained
[J | Excavation Permits/Locates Pot-h Perormed 1 | Verfication of 1D'd Utilities
Proper tape used (Red-Danger, Al sides of work area Bamicade removed or
B} 8| 5 velow-Cauton O | B | O | banicaged O | O | gaposedor
O | O | cors checked for damage 0| 0| o | Srentinspectoncoloron 0| 0| O | 6Feiwoking
0 & o
O | O | O | sitfencing checked O | O | 5okt readity avaitable Er{ O | O | Complaposedinwon:
I~ Estimated hazardous material Fueling area meets
L B’ O | Any spilis occur today? generated today ojojo Dragados/FD requirements

a Environmental Concems? | I-I

INSPECTION PERFORMED BY: TITLE:
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DRAGADOS USA Subcontractor Daily Work Report

Subcontractor; TGP Subtier Subcontractor: Labor Ready
Date: &5-F5-/( smMmT Ww@F s
ACTIVITY LOCATION & HOURS
2 -~ 3 q Total Hours
Employee Name
1
2
3
4
5
6
7
8
9
10
Equipment Used/Onsite Equipment Hours
{Make/ &Model #)
1
2
3
4
5
6
7
g
9
10
11
12
L Activity Work Perfarmed
; QLoD nted MLW% Jora il and Aibor crerold.
2
3
4

on-site by the Subcontractor that all of this information is complete and accurate.

5-5 -/¢n

Date

Signature

To be submitted daily before the next day -



DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: anl\] RM% Subtier Subcontractor:
pate: ___ 2 S-llp SU MO TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
BPo4AS20)

1 + =t
2 2 q‘.
3 =+ 2
4

5

6

7

8

9

10

Equipment Used/Onsite
(Make & Mode! Number} EQUIPMENT HOURS

1l 0w\ ] =
2 ?h_ﬂ(w Sl 3 3
3 | Sevesw g Duwalh ™ 2
.|

5

6

7

8

9

10

11

12

ACTWITY WORK PERFORMED

.D'@A‘(:\DJ“\'O'\ 69‘ 5Ur‘n‘l{rc/’\' 5""\‘?» {

2
wr’\c&:k% oY SUL\‘!‘WO‘A lﬁvv:?l‘cc ‘-‘n Loeong
3
oo s g welal Lo
4 "
%Lm&,ﬁk\; 00; C,\__u,_;‘;__w'\'ﬁ\ Vovi s 'L‘ 4._:4,“3\5(
The u uthorized Person on-site by the Subcontractor that all of thgorma jon is complete and accurate.
rain
Signature Date

COSCO PRINTING CO. 910-455-7070

To be submitted daily before the next day.
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Operator/inspect Date 9/ §_/ /}' Time

Serial Number Machine Hours

Was procedure step completed properly? | v I Evaluator Comments

[ For more information, please refer to the Operation and Maintenance Manual or any other applicable manuals and instructions for this
roduct. If you have questions, please contact your local Caterpillar dealer.
STARTING THE MACHINE

Perform walk around inspection ]
Mount the machine using 3 points of contact
| Adjust seat
Adjust and fasten seat belt

Engage the parking brake
Ground all implements
Move attachment control levers into HOLD
Direction control lever to NEUTRAL
Make sure all personnel are clear of machine
Hold accelerator to HIGH IDLE position

| Tum the key start switch to START, Crank engine
_MACHINE WARM-UP
Allow engine to wamm-up for 5 minutes at half throttle

Engage Boom Lock
Cycle all controls to circulate warm oil
Boom Down for 60 seconds, release
| Engage and disengage attachment controls
Check gauges and action lights frequently
MOVING THE MACHINE
Make sure area is clear of personnel and obstructions
Raise all lowered implements
Depress service brake pedal
Release parking brake
Move transmission control to desired direction and gear
Release service brake pedal, check for proper operation

Push down on accelerator
MACHINE SHUT DOWN
Park machine on smooth, level area

Set the parking brake

| Lower and lock all hydraulic implements

Cycle all hydraulics to relieve pressura

Allow engine to run at LOW IDLE for 5 minutes
Turn key start switch to OFF and remove key
Dismount machine using 3-point contact iz
Conduct post-operation walk-around inspection

NINVININOYIN VA

AAYRIAYA

-

NATMA

NN D

HTTP://SAFETY.CAT.COM/CHECKLISTS V0611.2

CAT, CATERPILLAR, thek respective loges, "Caterpilier Yelow” and

the POWER EDGE trade dress, mu wall a3 zomorste and procuct "
ide=tity usad herein. s wademarks of Caterpdlar and rtay nol be -
saed without permission 9 2011 Caterpiller All Rights Ressrved "H
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DRAGADOS USA

Subcontractor Daily Work Report

Subcontractor: Ons\o\_) @rfﬁ din }_\'&' (’%‘f ""3 Subtier Subcontractor:
Date: _S-5-1¢ s m T w(Dr s
Activity Location & Hours
1 2 3
Employee Name :;zzarls
BPoiso0
1 v &
2 v &
3 v %
4 v~ o
5 Vv’ &
6 v &
7 v’ A
8 v D
9
i0
11
12
13
14
15
16
17
Equipment Used/Onsite Equipment Hours
1| YAver
2| Backheoe
3 | Weller
4
5
6
Activity Work Performed
1 Méullf Eﬁv-fﬂ' ” 7Z féw /Z*erj Jo Hrea -Z
2
3
The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate
_ 5-5-4¢

Signature Date




CAMP LEJEUNE BASE ENTRY POINT AND ROAD

DRAGADOS USA

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR:
SUPERVISOR/FOREMAN:

SPECIFIC AREA(S) INSPECTED:

Onslaw Gt‘arj’:t\.% \-'C\)Cw Y-

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety

inspections will be turned in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members, and posted 508 Sheets obiained and avaiable
Daily Risk Assessment communicated, understood and signed by workers? Quality Control Been Notified of operation
All required parmits obtained Arga Walked Through / Inspected
Compatent Person List (can be on AHA Necessary Tools and Equipmant Present
Y N Y N | NA Y
B | O | O | Hardhatbills forward ] O | [ | Refective Vests O | & | & _i Face shields
[_C1_|_Salety giasses Gloves =l Welding hood and gloves
O | [0 | Leatherwork Boot [m] [mi] @ | Hearing Protection gi{0 Bumin les
all Prote 0 00% 2 an R 0
[m] O [ 0O ]Gy i sygtem checked ] 3] {1 | Hamess and fanyards checked 0O 1 O} O [ Horizontal lifeline checked
] Ol d]|F anidgs covered [m] O | Roof Opening guarded jm] Wall openings quarded
] tehchdlu Netting checked 0 |
1] d (1 d QI O
[m] 0O | O { Lagdeftigh off [m] (] O | Ladder extended three fest O a Steptadders in open position
O Oolo gfingected and tagged [} [m] 00 | Sections properly pinned O | Components not damaged
O | O | 8 | tAdSefacdeds for scaffold [me]} [m] O | Handrail in place O | G { O [ Planking secured
O £ D 0
OO0 M™ cked orderly 0O | O | O | Trashcansinwork area [m} 0__| Debris removed
[¥ oges off floor Access maintained
0 qQ and Kigging guipme
O 1 01 0O | Dai ngpection ] 0 0 | One-eye per hook 0 [ O | [] | Skng/chokers stored
O _| Qu named [m] [ | Safety latch on hook checked [m] Cranes flagged off
O [m] O | Siifgsichbkérs'inspected ] ] [0 | Knowledge of crane signals O [ C1 | Lift zone designated
O - A ¥ e
] 0 __|_Operator License [m] O | Equipment Manual 3 | O | Daily Equipment Inspection
] Seatbelts used Waorkers trained Blind Spots to those around
(] O | Backup alarms workin [m] Spotters used when needed [ [ Eye Contact Being Made
d d O
0O | 0O | OO ! Coppptent garson named [m I n] Shore / shisld !siops / bench proper 0| 001 O3 | Excavalion checked daily
O T | Pohfr s/eqrass [m] [m] Spoil pile 2’ from edge Workers trained
Olgdl 0 vtioh Permits/Locates [ ] [m] Pot-holing Performed ] O | verification of IDd Utilities
norad B e
Prop: pgl ugld (Red.Danger All sides of work area Barmicade removed or
O a = Yell ti O O O barricaded a 0 disposed of properi
C Q0! 0| Cod for damage O c| . g;::m jospection cocEnn O] 0O O | GFClworking
D e d
O] 0| 0| skingg ed O | O | O | spilkreadiy available o|oj0o :jaezafo m plan posted In work
O O O | anfsdii uf today? Estimated hazardous matarlal olo O Fueling area meets

generated today

Dragados/FD requirements

INSPECTION PERFORMED BY:

TITLE:

Ani Environmental Concerns? |
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DRAGADOS USA Subcontractor’s Daily Work Report
" -~
Subcontractor: _/<f— D Se /U'iL: ou < Subtier Subcontractor:
pate: 5—5- /£ su Mo TU WE(TH) FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
Brozo0
1 i ¥o S
2 O a4 it =
3 ;_f[amf/ A2e8 ot
) ¢ 0.2 ctars =
5
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1| Tl ZERe S 9
2\ iwe Troukc H 27 R3 %
3|/ Facsc bhoe Z T/GO g
4
5
6
7
g
9
10
i1l
12
ACTIVITY WORK PERFORMED
1 e
J 7§ Fu //?'a/ S A,/.-J‘;z Kl//ef =P Secte 7//\/
2
/,;sv/ £ ar presa 3
3
4
The undersigned is the Authorized.Berson on-site by the Subcontractor that all of this information is complete and accurate.
s Signature Date

€OSCO PNTING €O 910-45%. X0

~

To be submitted daily before the next day.



Yagacios USA J+/> Selution™
operaornspecsol . =it (¢  Tmel AM

Serial Mumber 2 2 93 Machme Hours
Jlne /\rucl( JReckk hee K} 4G /vuc/(#ﬁ??‘a
| What are < | What are for? | Evaluator Comments

Far mare mfonnat]cm please rafe

r to the Operation and Mairtenance Manual or any ather applicable manuals and mstructions for this

product. if you have guestions. please contact your local Caterpillar dealer
FROM THE GROUND
Loader Bucket, GET Retamers 7 Wear Damage. Cracks | A
Laader Bucket Cylinder & Linkage — Excessive Wear Damage L=aks -~
BH Buckat GET. Retainers - \Wear Damage. Cracks L~
BH Suckst Cylinder & Linkage .~ Excessive Wear Oamage Leaks | <7
BH Stick -~~~ Damage Cracks -~
BH Boom Cylirders = Wear Damzgs Leaks -~
BH Pivot ~ . \WNear Damage lLaaks Grease | 7
Undemeath Machine ~ |aaks Damage Lcose Boits -
{ Frame | Cracks. Damage —
| Steps. Handholds "~ Condition And Cleanliness -
Lights |~ | Damage Cleaniiness. Direction | -~
! Loose Or Missing Nuts & Bolts, |
Overali Machime i “ Loose Guards C?Leanliness f:
ON THE MACHINE
Windshield Wipers & Waghers . | Wear Damage Fiuid Level L1
Engine Cooiant ' 4 Fluid Lavel -
Radiator ~| Fin Blockage, Leaks — |
Hydraulic Oil Cooler | Debris, leaks -~
Hydraulic O Tank ~} Fluid Level Damage, Leaks -
Fuel Tank ~~| Fuel Lave!, Damage. Laaks -
Fire Extinguisher ~| Charge Damage r
. Mirrars '~ | Damage Cleaniiness p=
ENGINE COMPARTMENT
Engine Qil Fluid Level | =
All Hoses — | Cracks, Wear Spots, Leaks | -
All Belts ~ | Tighiness. Wear, Cracks i
Batteries % Hold Downs -~ | Cleaniiness. Loose Bolts & Nuts ,
Ajr Filter ~ | Restriction indicator -
Overall Engine Compariment ~ | Trash Or Dirt Buildup, Leaks R
INSIDE THE CAB
| Seat I —[ Adjustment — |
Seat Belt & Mounting i —| Damage. Wear. Adjustment |
Horn Backup Alamm. ights | 1 Proper Function -
i Overall Cab Imtenar | — | Cleaniiness -~

HTTP //SAFETY CAT COM/CHECKLISTS

V0611

~AT TATERPILLAR Tier ~espectvn (3903, “Saemuier fefow’ md
tve PCWER SDGE Tede ke, it wall 25 comorsin £ prociuce
Tdemey used haren Fe TROEMRS of cmmmnnb-
i wahoLt 2201 T ilar Al Figha f

_ CATERPILLA
s H Be b RO S o i
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DRAGADOS USA Subcontractor Daily Work Report

Subcontractor: TGP Subtier Subcontractor:
Date:?_ﬁ—lgp S M T W F S
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee Name o0 H o0
LY 'Céli -
q
]

.5

g

o)

Equipment Used/Onsite
(Make/ &Model #) Equipment Hours

1 IM.Grder- 10U .S
2 De2ec- 12339 5.5
3 [Reci T POX - IR .S
a{Koller -1519 =
5
6
7
8
9
10
11
12

Activity Work Performed
(Vlaced ABC on Maen line on Adlcom®P 81Vd ~( St [ied)

Y Paces ABL. on Hum Lane on Holeomio Bivel - (132 liFY) 1328.93 Ton

2
3
4
Theu ed is the Authorifetl Person on-site by the Subcontractor that all of this information is complete and accurate.
E-5-/¢
Signature Date

To be submitted daily before the next day e ;



DRAGADOS USA

Subcontractor; TGP

Subcontractor Daily Work Report

Subtier Subcontractor:

Date: /- - ){

s M T w dhF s

ACTIVITY LOCATION & HOURS

Employee Name

1 2 3 4 otal Hours

|Ghea 17K

V|||~

Equipment Used/Onsite
{Make/ &Model #)

Equipment Hours

VeI~ jnia|WwN| =

[y
(=]

[y
[

[y
N

Activity Work Performed

jzéd Person an-site by the Subcontractor that all of this information is complete and accurate,

Y L -5-/
Signature Date

To be submitted daily before the next day




DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

~ DUSA FOREMAN/SUPERVISOR WORK SITE SAFETY. INSPEG

FOREMAN/SUPERVISOR NAME/CREW:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Daily Work Sile Safely Inspections will
be maintained at subcontractor project focation and available for inspection by The Dragades USA Health and Safety Department.
Y=Yas, N= No, NA=Not applicable

AHA reviewed and signed by & mambsers, and posted. MSDS Sheets obtained and available
Dally Risk Assessment communicated, undemsiood and signed by warkers? o Cuslity Conirpl Been Notified of operation
All required permils oblained ug

i i Person List {can be on

Hardhat bil's forward Reflective Vests Face shields
Safety glasses Gloves Welding hood and gioves
Boot Protection Bumi s
| checked Hamess and lanyards checked Horizontal lifeline checked
Floor ings coverad Roof Opening gquardad Wall openings guarded
ue fencl chacked
Ladder tied off Ladder three teal : Stapladders in open position
and tapged Sectigns praperly pinned Components not damaged
| addor access for scatfold Handradl in Planking secuned
]
Materis! stacked ondery “Trash cans in work area Dabtis removed
Cords and hoses off ficor Access malntained
crane inspection Ong-gye per hook - Shingichokers stored
GQualified rigger named Safaly laten on hook checked Cranas flagged off
ins| Knowledie of crane signass Lifl zone designated
| Operator License i | Equipmant Manual Dally Equipment Inspection
Seatbells used Workers trained Bling Spots 1o those arpund
alarms Spotters used when needed Made
C | ramed Shora | shield Iskipe / bench proper tion
835 Spoil ple 2' from ed Vvorkers trained
- d
Proper tape used (Red-Danger, Al sides of work area Barricada removed or
0 D O Yellow-Catition o O 0 barnicaded ojo 0 disposed of properl
O O O Cords checked for damage O o O g:rg:m inspection color on ol o D GFCI working
0
B | O | O | Sitfencing checked O | O | O | spilkereadily avallable olol g g:’:a‘sc“m plan posted In wark
Estimated hazardous material Fueling area meets
O | O | Q | Anyspills occur today? generaind todsy o|0 i O | bragados/FD requirements

ammemz!mncem? I

INSPECTION PERFORMED BY: TITLE:;

Foreman Supervisor
{Circke Aparoaiate Tatle o Handwniet If nesther of the abowe)

H5-lp






